



Business Management Strategy Southwest Metro Corridor works Southwest Metro Conversion and Station Works

SMCSWSSJ-JHL-WEC-SP-PLN-000001

Document and Revision History

Document Details	
Title	Business Management Strategy
Client	Sydney Metro City & Southwest
Client reference no.	SMCSWSSJ-JHL-WEC-SP-PLN-000001 SMCSWSW8-JHL-WEC-SP-PLN-000001
JHLOR JV contract no.	K44 J44

Revisions

Revision	Date	Description	Prepared by	Reviewed by
0	08/03/2021	Draft issue for review	Andie Pitsiari	Malachy Breslin
1	19/03/2021	Updated to include comments	Andie Pitsiari	Malachy Breslin
2	01/10/2021	Updated to include Bankstown Early Works	Andie Pitsiari	Paul Fields
3	03/08/2022	Updated to include Bankstown and Additional Corridor works	Andie Pitsiari	Paul Dalziel
4 (SSJ) 0 (SWM3)	18/06/2024	Updated to remove Bankstown and Additional Corridor works and include Southwest Metro Conversion and Station Works	James Sheeran	Joe Thompson

Management reviews

Review date	Details	Reviewed by

1. Introduction

1.1 Purpose

The Business Management Strategy (BMS) identifies businesses potentially affected by the Southwest Metro Corridor works (SWM1/2) and Southwest Metro Conversion and Stations works (SWM3) including proposed communication and engagement strategies to mitigate impacts and encourage cooperation. The BMS is an addendum to the Sydney Metro City & Southwest Sydenham to Bankstown Upgrade BMP.

1.2 Objectives

- The objectives of the BMS are to:
- comply with the CoAs
- identify and address business issues
- work cooperatively with Sydney Metro to provide a coordinated and consistent approach to engagement and communication with businesses
- minimise Southwest Metro Corridor works impacts on local businesses, particularly any potential cumulative impacts from adjacent projects
- protect and where possible enhance the reputation of the Southwest Metro Corridor works, the NSW Government, Sydney Metro and joint venture partners
- confirm strategies and procedures for receiving feedback regarding to business operations
- provide an indicative program for the implementation of business liaison activities, including key dates for start and completion of construction activities, associated impacts, mitigation measures and proposed strategies.
- Comply with current Government advice and implement physical distancing, travel and hygiene measures to protect employees and members of the community

1.3 Compliance requirements

The key components of the BMS will be introduced to all staff and general workforce via the project inductions. The controlled copy of this document is maintained on TeamBinder.

The preparation and implementation of the BMS is under authority of the John Holland Pty Ltd and Laing O'Rourke Australia Construction Pty Ltd Joint Venture (JHLORJV) Community Place Manager.

Sydney Metro has prepared the Sydney Metro Overarching Community Communication Strategy (OCCS) and the Sydney Metro City & Southwest Business Management Plan (BMP). JHLORJV Stakeholder and Community Relations Manager has prepared the Southwest Metro Corridor work Community Communication Strategy (CCS).

The BMS will be approved by the Director Project Communications, Sydney Metro City & Southwest.

The BMS will be implemented for the duration of the project work and for 12 months following the completion of construction. Appendix A outlines how the CoAs are addressed in this strategy.

1.4 Structure and interface with other management plans

The BMS is a sub plan to the BMP and does not function in isolation but is designed to complement and adhere to a number of other project management plans including:

- Construction Environmental Management Plan
-

-
- Construction Traffic and Access Management Plan
 - Construction Noise and Vibration Management Plan including Out-of-Hours Work (OOHW) Protocol
 - Construction Management Plan
 - Property Management Plan
 - Workforce Development and Training Management Plan.
 - Industry Participation Management Plan
 - Construction Management Plan

The BMS:

- identifies the business stakeholders that may be impacted by the work and their specific issues and interests
- outlines the JHLOR JV approach that will be taken to engage with businesses
- identifies the required roles and available tools for successful implementation
- explains the mitigation measures that will be implemented to manage impacts
- includes key dates for start and completion of construction activities with the potential to impact businesses.

1.5 Further development

This BMS will be reviewed, updated and further developed at least every six (6) months or as required to address:

- any changes in the business management process or other linked plans
- changes in the design and construction program
- comments and feedback from businesses and Sydney Metro
- changes in business needs and information requirements
- changes in technology and work methods to improve processes, and
- changes identified through continuous improvement.

The updates will be used to reflect project progress and ensure communication tools and activities match the timing of construction activities, remain effective and relevant to all stakeholders, customers and the public and are in compliance with the CoAs and the OCCS.

2. Project context and key issues

2.1 Sydney Metro

Sydney Metro is Australia's biggest public transport project. New, fast and reliable metro rail services started in May 2019 in Sydney's North West and will be extended to Sydenham in 2024 as part of the City & Southwest project. Within 12 months this will be extended to Bankstown.

Sydney Metro is revolutionising how Australia's biggest city travels, connecting Sydney's north west, south west and greater west to fast, reliable turn-up-and-go metro services with fully accessible stations. By 2030, Sydney will have a network of four metro lines, 46 stations and 113km of new metro rail.

Sydney Metro City & Southwest project is a 30 kilometre metro rail between Chatswood and Bankstown, including; 17 kilometres of new tunnel from Chatswood, under the harbour to Sydenham connecting 7 new underground stations at Crows Nest, Victoria Cross, Barangaroo, Pitt Street, Martin Place, Central and Waterloo, and upgrading 13 kilometres of the T3 Bankstown Line to metro standards, including 11 existing stations: Sydenham, Marrickville, Dulwich Hill, Hurlstone Park, Canterbury, Campsie, Belmore, Lakemba, Wiley Park, Punchbowl and Bankstown.

Sydney Metro City and Southwest project comprises of two (2) core components:

- Chatswood to Sydenham Project
- Sydenham to Bankstown (S2B) upgrade, now known as Southwest Metro Corridors works (SWM1/2) and Southwest Metro Conversion & Station Works (SWM3).



Figure 1 Sydney Metro City & Southwest alignment and stations

2.2 Southwest Metro Corridor works (SWM1/2)

JHLOR JV have been awarded the contract for the Southwest Metro Corridor works to upgrade the T3 Bankstown Line between Sydenham and Bankstown to metro standards.

The works include:

- Installation and commissioning of Combined Service Route (GST, GLT, pit & pipe)

-
- Signalling, communications and HV diversions
 - Rail embankment stabilisation including retaining walls
 - Installation of drainage
 - Installation of security and segregation fencing
 - Civil enabling works for traction substations
 - Vegetation clearing
 - Access road upgrades/establishment
 - Utility diversions
 - Bridge remedial works, including installation of crash barriers and throw screens
 - Modifications to the existing rail track (including crossovers diamond crossings, hi rail ramps, buffer
 - stops, hi-rail access pads and earthworks),
 - Overhead wire works (including structure and footings installation/removal)
 - Demolition of redundant infrastructure
 - Bankstown Service Building works inclusive of:
 - Installation of contiguous piled retaining wall
 - Form Reo Pour for ground slab and first floor slab
 - erection of structural steel frame,
 - installation of precast walls,
 - internal fit out of building inclusive of LV reticulation, HVAC systems, Hydraulic services, fire suppressant services and architectural finishings
 - external finishing inclusive of masonry brickwork and architectural cladding
 - installation of containment and building service
 - Bankstown Southern (down) platform inclusive of
 - piling
 - FRP ground beams and slab
 - installation of structural steel sub frame,
 - installation of precast platform decks and cast in-situ capping slab
 - installation of modular platform canopies
 - installation of all containment and building service
 - complete platform architectural and civil finishes
 - Bankstown Northern (up) platform inclusive of
 - Bulk out excavation for piling platform
 - Installation of DGB for piling platform
 - Piling
-

-
- FRP ground beams and slab
 - installation of structural steel sub frame
 - installation of precast platform decks and cast in-situ capping slab
 - installation of modular platform canopies
 - installation of all containment and building service
 - complete platform and civil finishes to facilitate PSD installation
 - ULX rectification, Station bracket installation and secondary containment at the following stations:
 - Marrickville Station
 - Dulwich Hill Station
 - Hurlstone Park Station
 - Canterbury Station
 - Belmore Station
 - Lakemba Station
 - Wiley Park Station
 - Campsie Station
 - Punchbowl Station
 - Station refresh and deep clean of all stations along the alignment during the Final Conversion period

2.3 Southwest Metro Conversion & Station Works (SWM3)

The SWM3 project scope is divided into five separate components being delivered by the JHLORJV:

- Bankstown Station and Precinct Works.
- Southwest Station Works
- Southwest Corridor Works
- Asset Upgrade Works, and
- Final Conversion Works.

2.3.1 Bankstown Station and Precinct Works

The Bankstown Station and Precinct Works comprise of the demolition of the existing facilities and the installation of new Bankstown Metro Station entrance, concourse area and entrance buildings with the works split into stages to allow First Passenger Service train operations, and the final stage for the completion of the Bankstown Metro Station. The precinct will comprise of new and modifications of the existing, infrastructure and systems to facilitate a new cross-corridor plaza between The Appian Way (north of the Rail Corridor) and Restwell Street (South of Rail Corridor), retail facilities, station precinct and Public Domain Improvements.

2.3.2 [Southwest Station Works](#)

The Southwest Station works comprise of the completion of works to nine “other” Metro Stations (Marrickville, Dulwich Hill, Hurlstone Park, Canterbury, Campsie, Belmore, Wiley Park, Lakemba and Punchbowl) - these works cover a range of items to complete the station upgrades to the final Sydney Metro Specification, including: demolition; removal of redundant assets; repairs and upgrades to station buildings and structures; painting; secondary egress provisions at selected stations; fencing; re-roofing; wayfinding; bridge upgrades including hostile vehicle mitigation; heritage interpretation works and landscaping.

2.3.3 [Southwest Corridor Works](#)

Works include the clearing and repair of corridor access stairs, new metal screens fixed to combined services routes on bridges, vegetation management, acoustic treatments and boundary fencing works. For the Bankstown Metro corridor works, there will be the installation of Sydney Metro combined services routes and associated lineside equipment, civil and earthworks including retaining walls, drainage, fencing and noise walls; modifications to track alignment; adjustment to OHW/S; installation of buffer stops.

There will be new and modified infrastructure systems required to allow for continued Sydney Trains operations at the existing Sydney Trains operations at the existing Sydney Trains Bankstown Station and new terminus operations at Bankstown Station following the commencement of Metro operations; including:

Modification of the existing Sydney Trains Bankstown Station to initially enable Sydney Trains 4 car train shuttle between Lidcombe and Bankstown, and then an extension of the existing platforms further west to enable Sydney Trains 8 car train operations; a new eastern entrance to Bankstown Station complete with Gate Lines and back of house operational spaces; and

New and modified infrastructure including track adjustments, new diamond crossing, OHW/S and signalling and rail systems infrastructure to accommodate the modifications to Bankstown Station and continued operations between Bankstown and Yagoona stations.

2.3.4 [Asset Upgrade Works](#)

Works include removal of kinematic envelope infringements, track rectifications work, bridge upgrades and renewal works, and culvert, sewer and drainage inspections.

2.3.5 [Final Conversion Works](#)

Works include the connection to the City section (Track and OHW); configuration works (remaining security and segregation fencing, wayfinding and signage, Building Management Control Systems (BMCS) and lift conversions, master keying and electrical configuration; alteration works (tree trimming, bonding of insulated rail joints, earthing and bonding works); clean-up works (final tamping and rail grinding and station refresh/ deep clean, station meal room alterations); removal of redundant assets in corridor; and fixed gap filler works.

2.4 [Project phases and Timing SWM1/2/3](#)

Phase	Timing	Details
Phase 1	October 2020 – March 2021 (SWM1/2)	Geotechnical investigations Service searching Bridge examination Conditions inspections

Phase	Timing	Details
		Establishment of Vegetation Protection zones
Phase 2	March 2021 – October 2022 (SWM1/2)	Combined Service Route installation Segregation Fencing Clearing and Grubbing Sydney Trains signalling, communications and HV diversions Overhead Wire Works Removal of redundant ARTC infrastructure Canterbury Compound Set-up
Phase 3	March 2021 – October 2022 (SWM1/2)	Bridge works Retaining Wall construction Drainage Track works Civil works Bankstown Compound set-up at North Terrace Bankstown Metro Service Building works Bankstown southern (down) platform
Phase 4	January 2023 – October 2024 (SWM1/2) (SWM3 elements commencing from mid 2024)	Bankstown northern (up) platform Segregation fence UTO (Security fencing) Bridge Works Boundary Fencing Station Bracket MGF and PSD installation support works Sydenham junction final configuration work (track/ OHW/ fencing/ wayfinding etc) All elements of the Bankstown Station and Precinct Works required to enable Sydney Trains to commence 4-Car turn back operations including demolition of parcel office, council amenity block and eastern end of existing Bankstown Station island platform
Phase 5	October 2022 – September 2025 (SWM1/2) (SWM3 elements commencing from mid 2024)	All elements of the Bankstown Station and Precinct Works required to enable Sydney Trains to commence 8-Car turn back operations; Extending the platform, (remove and reinstate heritage ramp) and associated track, OHW and signalling modifications, Bankstown Precinct Works (Cross-corridor plaza and precinct) Bankstown Metro Works Asset Upgrade works Finalisation of works Heritage platform building

Phase	Timing	Details
Phase 6	May 2026	All remaining elements of the Bankstown Station and Precinct Works required to achieve the final station and precinct configuration

Table 1: Key activities and timeline

2.5 Key issues and mitigation approach

The JHLOR JV will adopt a robust approach to managing potential and emerging issues associated with the construction work. The emphasis will be on proactively identifying issues and wherever possible implementing mitigation measures during the work planning phase as well as promptly responding to any raised concerns.

Table 3 below identifies an initial list of specific business issues as well as proposed mitigation measures. This list will be reviewed and updated as the project progresses and will take into account feedback, suggestions and comments from business owners.

Key issues		Proposed mitigation
Traffic, parking and pedestrian access	<ul style="list-style-type: none"> • Temporary changed vehicle access and/or increased road traffic • Temporary changed pedestrian access • Temporary changes or closure of nearby parking 	<ul style="list-style-type: none"> • Proactive community notifications and face to face meetings (in accordance with current Government advice on Covid-19) advising of upcoming work • Potential impacts and mitigation measures • Ensure businesses understand how they can find out more information and who to contact in the event they have an enquiry or complaint • Traffic management and signage to safely direct vehicles and pedestrians around or through the construction site • Provide signage showing access to businesses open during construction • Develop communication and way finding strategies for people with reduced visibility, people from non-English speaking backgrounds and for people with a disability. • Use of social media for long term/permanent changes • Business Connect events (in accordance with current Government advice on Covid-19) • Business doorknocks to understand priorities, interests, operating hours, delivery timing and requirements (in accordance with current Government advice on Covid-19) • Effective and timely response to complaints and enquiries.

Key issues	Proposed mitigation	
Construction noise and vibration	<ul style="list-style-type: none"> Construction activities will be carried out both during the day and at night. Some construction activities may cause increased noise and vibration 	<ul style="list-style-type: none"> Pre-construction condition surveys offered to eligible properties Proactive community notifications and face to face meetings Noise and vibration monitoring as required Consider implementing respite periods if applicable Business Connect events Effective and timely response to complaints and enquiries Doorknock businesses to understand any specific operational sensitivities to vibration Selection of equipment to be used
Temporary changes to station access and amenities during construction	<ul style="list-style-type: none"> No specific station works are expected to take place under the Southwest Metro Corridor works scope. However, if works are being carried out in close proximity to a station or result in temporary changes to access to a station, pedestrian access will always be made available 	<ul style="list-style-type: none"> Ensure clear, current and regular information is communicated through notification, newsletters, and one on one meetings Where required install pedestrian corridor to protect customers and pedestrians from construction impacts Wayfinding and visibly prominent signage with clear directions regarding changes to access. Effective and timely response to complaints and enquiries Use of social media for long term/permanent changes Business Connect events
Economic loss	<ul style="list-style-type: none"> Perceived economic impact (lower patronage or lower sales) from adjacent construction work or access impacts 	<ul style="list-style-type: none"> Encourage workers to utilise local businesses for goods and services Where possible engage local businesses to work on or supply the project. In cooperation with the procurement and industry participation plans Small Business Owners Support Program activated as required
Visual amenity	<ul style="list-style-type: none"> Are businesses adequately visible to customers, pedestrians, motorists Are views of unsightly construction sites adequately screened 	<ul style="list-style-type: none"> Use of hoardings and decorative mesh to screen construction sites Consider providing alternative signage if businesses and/or their advertising signs are obstructed

Key issues	Proposed mitigation	
Air quality and dust	<ul style="list-style-type: none"> • We will take all reasonable measures to minimise potential impacts to air quality as a result of construction however, there remains the potential for some retailers to be impacted by dust 	<ul style="list-style-type: none"> • Proactively advise businesses of upcoming work to ensure stakeholders are fully informed of potential impacts and have the opportunity to amend their business practices, where appropriate • Ensure businesses understand how they can find out more information and who to contact in the event they have an enquiry or complaint • Where possible engage dust suppression methods and/or dust monitoring • Consider alternative construction methods • Effective and timely response to complaints and enquiries
Construction worker behaviour	<ul style="list-style-type: none"> • Inappropriate use of car parking • Littering or failure to clear up work area • Subcontractors, or supplier using unapproved access or routes to site • Noise and disruption after hours (early arrival, night shift) • Use of inappropriate language/swearing 	<ul style="list-style-type: none"> • Detailed induction for all staff, subcontractor and supplier that includes information about community expectations and sensitives • Information as part of procurement process included for all subcontractors and supplier • Complaints management reporting

Table 3: Key business issues and proposed mitigation

3. Business engagement

3.1 Approach

JHLOR JV's overall approach to community and stakeholder engagement is outlined in detail in the CCS. The JHLOR JV's business engagement aims to complete the work in a way that causes minimal disruption to business operations.

In collaboration with Sydney Metro, JHLOR JV is committed to establishing working relationships with businesses in close proximity to the work site. We will work hard at minimising the impacts of the work on business operations and encourage open dialogue between Sydney Metro, JHLOR JV and businesses. Our aim is to:

- keep businesses regularly informed of progress by providing timely and easily accessible information
- ensure effective cooperation between businesses and JHLOR JV throughout the project lifecycle through a consistent approach to engagement
- consult early and often to provide opportunities for feedback and consultation on negotiable items
- engage in a manner that is collaborative, innovative, adaptive and sustainable
- be transparent in all that we do

These objectives are in line with Sydney Metro's BMP.

3.2 Coordination and collaboration with Sydney Metro

Sydney Metro will maintain long-term relationships with many stakeholders throughout the life cycle of the project. Any enquiries or complaints not related to the Southwest Metro Corridor works will be promptly referred to Sydney Metro.

JHLORJV's community Place Manager will support Sydney Metro's community team by ensuring a high degree of collaboration and co-operation between the SWMC and BAC, other delivery contractors, agencies, local Council and nearby businesses.

In accordance with the OCCS and BMP, Sydney Metro retains certain community led activities, systems and processes to enable clear access to information and contacts for the community and stakeholders. JHLORJV's Place Manager will actively support Sydney Metro in delivering all Sydney Metro led community engagement activities.

JHLORJV will identify opportunities to support Sydney Metro through engagement and support to local businesses on any concerns or issues raised.

3.3 Our local businesses and their key interests

Business stakeholders adjacent to the SWMC and BAC are mainly sole traders and small industrial and commercial operations. They have different interests based on their individual business needs which are currently being identified through doorknocks, one on one meetings and eventually business connect sessions. Early consultation with businesses will provide a more detailed profile for each business that could be potentially affected by the work. The information we are seeking from businesses during the doorknocks and one on one meetings includes:

- Business operating hours
- business peak and off seasons, where applicable
- delivery times, routes and access points they rely on
- reliance on foot traffic and/or parking
- any equipment they use or service they provide sensitive to certain construction activities e.g. noise, vibration
- preferred method of communication/engagement
- other information specific to the business that will need to be considered in construction planning.

Table 4 identifies nearby businesses that may be impacted by the SWMC and BAC works, their business specific interests, as well as proposed communication tools/strategies and indicative timing. This table will evolve as feedback is received through doorknocks, one on meetings and business connect events.

Through continued consultation and engagement, the project will be able to provide accurate and timely information that will allow businesses to make informed business decisions and continue operating as effectively and efficiently as possible during construction activities.

Ongoing engagement and consultation will aim to:

- continually look for opportunities that result in mutually beneficial and sustainable outcomes
 - be open and transparent in informing businesses of the purpose of the work and what they can expect during construction
 - identify possible impacts and opportunities for local business stakeholders in advance
-

-
- understand and make plans to respond to the reasonable requirements of the business
 - listen and acknowledge business concerns and engage in a way that builds mutual respect and trust
 - respond promptly to any issues or complaints raised by business stakeholders and follow up appropriately
 - encourage participation in a way that makes the process accessible including continually seeking new ways of doing things, combined with the proven methods of communications such as newsletters, doorknocking and by bringing the information to the business stakeholder in their local area at a convenient time
 - provide clear and accurate information to manage expectations
 - using communication and consultative tools that match the needs of the business with 'no surprises'.
 - The JHLORJV Community Place Manager's will proactively consider these interests when liaising with the construction team regarding the planning of work as well as the business stakeholders when providing required information.
-

Table 4: Business interests matrix

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Directly affected businesses and adjacent businesses within Marrickville				
Aboriginal Child, Family and Community Care	5 Carrington Road	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
The Yoghurt Co Pty	3 Myrtle Street, Marrickville	<ul style="list-style-type: none"> Opening hours Mon to Fri 9am-5pm Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
A1 Mechanical & Smash Repairs	64 Arthur Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Stylish Cement Rendering	64 Arthur Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Maronite Sisters of The Holy Family Village	28 Marrickville Avenue	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Braddock Playground	127 Meeks Road	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
St Nicholas Greek Orthodox Church	203-207 Livingstone Road	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
St Andrew Orthodox Press	201 Livingstone Road	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Café Rima	220 Livingstone Road	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Casimir Catholic College	200 Livingstone Road	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
St. Brigid Catholic Church	392 Livingstone Road	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Directly affected businesses and adjacent businesses within Dulwich Hill				

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Dulwich Hill Child Care Centre	66 Garnet Street	<ul style="list-style-type: none"> Opening hours Mon to Fri 7.30am-6pm Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Traffic management and signage to safely direct vehicles and pedestrians around the construction site Effective and timely response to any enquiries and complaints Invite to Business Connect events 	<ul style="list-style-type: none"> One month prior to works Seven (7) days prior to changes
All Bumper Repairs & Buffing	90 Reset Avenue	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Traffic management and signage to safely direct vehicles and pedestrians around the construction site Effective and timely response to any enquiries and complaints Invite to Business Connect events 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Montessori Learning Tree	16/263 Wardell Avenue	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Traffic management and signage to safely direct vehicles and pedestrians around the construction site Effective and timely response to any enquiries and complaints Invite to Business Connect events 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Directly affected businesses and adjacent businesses within Hurlstone Park				

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Sensuous Hairdresser Studio	96-108 Duntroon Street	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Traffic management and signage to safely direct vehicles and pedestrians around the construction site Effective and timely response to any enquiries and complaints Invite to Business Connect events 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Legend Barbershop	112 Duntroon Street	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
CK Convenience Store	96 Duntroon Street	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Directly affected businesses and adjacent businesses within Canterbury				

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Ashbury Service Centre, Mechanic	22 Charles Street, Canterbury	<ul style="list-style-type: none"> Opening hours Mon to Fri 8am-6pm Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Canterbury Bankstown Family Day Care	12b Campsie Street, Campsie	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Traffic management and signage to safely direct vehicles and pedestrians around the construction site Effective and timely response to any enquiries and complaints Invite to Business Connect events 	<ul style="list-style-type: none"> Seven (7) days prior to changes One month prior to works
Canterbury Olympic Ice Rink	17a Phillips Avenue	<ul style="list-style-type: none"> Opening hours Mon to Fri 10am-3pm Sat to Sun 1pm-4pm Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Canterbury Leisure and Aquatic Centre	Phillips Avenue	<ul style="list-style-type: none"> Opening hours Mon to Fri 6am-8pm, Sat to Sun 7.30am-5pm Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Bamboo Building Products	1 Close Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Aerialize	7-9 Close Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
McKonnan Marketing	8A Close Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Canterbury Hotel	Canterbury Road	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Imperial Marble Pty	33 Bellombi Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Canterbury Girls High School	44 Church Street	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
St Pauls Canterbury	33 Church Street	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Directly affected businesses and adjacent businesses within Campsie				
Church of Living Water	34 N Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Leonard Kuo Orthopaedic	1 Duke Street, Campsie	<ul style="list-style-type: none"> Operating hours Mon to Fri 8.30am-5pm Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Marabani M Rheumatologist	33 South Parade, Campsie	<ul style="list-style-type: none"> Operating hours Mon to Fri 8am-3pm Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Dr Marcia Llewellyn	2 Wilfred Avenue, Campsie	<ul style="list-style-type: none"> Operating hours Mon to Wed, Thur to Fri 8am-4pm Increased traffic and parking impacts Air quality (dust) 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Campsie Day Surgery	56-58 Campsie Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Traffic management and signage to safely direct vehicles and pedestrians around the construction site Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Initial doorknock prior to construction starting monthly meetings Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Campsie Police Station	58 Campsie Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Campsie RSL	25 Anglo Road	<ul style="list-style-type: none"> Operating hours Mon to Thu 10am-4am and Fri to Sun 10am-6am Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Campsie Commuter Car Park	Lilian Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Station House Hotel	201-203 Beamish St Campsie	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Campsie Day Surgery	56-58 Anglo Road	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Campsie Mechanical Transmission and Body Repairs	19-21 Wilfred Avenue	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Muslim Care	3/2 Carrington Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Carrington Centre	66 Carrington Square	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Directly affected businesses and adjacent businesses within Belmore				
Belmore Oval	Belmore Oval	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Traffic management and signage to safely direct vehicles and pedestrians around the construction site Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Initial doorknock prior to construction starting monthly meetings Seven (7) days prior to changes
Bulldogs Rugby League Club	Edison Lane	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Sydney Olympic FC	3 Edison Lane	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Belmore Youth and Resource Centre	38-40 Redman Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Belmore Community Centre	38-40 Redman Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Montessori Child Care	25 Redman Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Regis Belmore	27 Redman Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Belmore Hotel	383 Burwood Road	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Sydney Trains depot	348 Belmore Road	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Directly affected businesses and adjacent businesses within Lakemba				
The Lakemba Club	23 - 25 The Boulevarde	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Traffic management and signage to safely direct vehicles and pedestrians around the construction site Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Initial doorknock prior to construction starting monthly meetings Seven (7) days prior to changes
Canterbury City Community Centre	130 Railway Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Printino	25 Railway Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Lakemba Medical Services	27 – 31 Railway Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
SMS Medical Services 2020		<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Royal City Solicitors	32 Railway Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
BHC Medical Centre	53a Railway Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Arabic Community Centre	54a Railway Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Lakemba Christian Fellowship	63 Railway Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Indonesian Asian Groceries	68 The Boulevarde	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Directly affected businesses and adjacent businesses within Wiley Park				
Wiley Park Public School	95 King Georges Road	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Wholesale Cleaning Rags	9/74 King Georges Road	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Wiley Park Girls High School	1A Hillcrest Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Lakemba Christian Fellowship	63 Railway Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Indonesian Asian Groceries	68 The Boulevard	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Directly affected businesses and adjacent businesses within Punchbowl				
Punchbowl Children's Centre	42 Urunga Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Traffic management and signage to safely direct vehicles and pedestrians around the construction site Effective and timely response to any enquiries and complaints Invite to Business Connect events 	<ul style="list-style-type: none"> Initial doorknock prior to construction starting monthly meetings Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Association of Islamic Da'wah in Australia (AIDA)	Catherine Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
TPS Cook Freely	170 The Boulevard	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Plus Fitness	1 Breust Place	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Awafi Chicken	7 Breust Place	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Unknown	9 Breust Place – vacant	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Chalhoub's Barber Salon	11 Breust Place	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Eternity Funerals	25 Breust Place	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Punchbowl Boys High School	Kelly Street	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
South Terrace Health Centre	15 South Terrace	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
The Andary Group	50 South Parade	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Childcare Academy	70 South Terrace	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Al Afrah Pastry Shop	751 Punchbowl Road	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Stakeholder	Location	Business specific interest	Communication strategy and tools	Indicative timing
Rubia Coffee Traders Pty Ltd	87 Stanfield Avenue	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Metro Petroleum	160 South Terrace	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complain 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Human Initiative	178 South Terrace	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Mechanical	190 South Terrace	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Directly affected businesses and adjacent businesses within Bankstown				
Home Centre Realty	3 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Berlanty Medical Centre	4 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Taste of Charlie Chan	5 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Cash Converters Bankstown	6 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
LA Moosh Bakery Café	1/9-11 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Yakim Cuts	7/9-11 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

ISAT	12 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
CROSSTax & Accounting Service	2/12 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Accounting and Taxation First	3/12 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Catwalk Nails and Beauty	14 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
ITP Accounting Professionals Bankstown	2/15 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Breakthrough Wealth Solution	4/15 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
CBA ATM (Centro Bankstown)	16 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Priceline Pharmacy Bankstown	19 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
At Thailand	24 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Ozlux Healthfood Pty Ltd	26 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Plaza Newsagency	29 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
W.T. Newey & Co	30 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bread Station Bankstown	31 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bookafly Pty Ltd	32 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaint 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Anglicare Op Shop - Bankstown	35 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Anh Tuan Butchery	37 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Westpace Branch Bankstown	38 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Future Partners - Real Estate	1/38 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Huong Viet	43 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Iwise Optometrist	43 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Tai Ky Restaurant	1/44 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Viet Phat	45 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Eyestore	47 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
TCM Health Solutions	50 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Thai Son Butchery	53 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Nam Fong Hot Bread Bankstown	54 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Thien Huong Grocery	56 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Chau Hoang Money Transfer	58 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Hai Yen Restaurant	61 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Hai Ha Money Transfer Bankstown	62 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaint 	<ul style="list-style-type: none"> Seven (7) days prior to changes

GBT Express Australia Pty Ltd	63 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Café Nho	64 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Breadtop Bankstown	66 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Old Town Mixed Business	67 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Hoan My Jewellery	71 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
General Cosmetic & Implant Dentistry	73 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Gong Cha Bankstown	75 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complain 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Famous Coffee & Fruit cocktails	77 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Hotel	102 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
SydPath - Pathology Collection Centre	106 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Sydney Plastic Surgery Associates	107 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant	108 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Foot Clinic	109 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Eye Lab Optometry	114 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Family Doctor Surgery Dr: Don Nguyen	114 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to change

Vacant premises	115 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Great Chicken	117 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Saigon Vietlott	118 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Khalil Lebanese Pizza	119 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
North Terrace Seafoods	120 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Coffee shop	130 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Jasmin Noir	132 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Horizon Medical Centre: Dr Ashraf Philips	124 BANKSTOWN CITY PLAZA	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complain 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Mr Mac Phone Repairs Bankstown	294 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Dr Thanh Mai Phuoc	1/294 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Van's Hairdressing	2/294 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Nguyen Tran & Sons Lawyers	3/294 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
M.H. Beauty Impressions	4/294 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Aussie Home Loans	6/294 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Milk Flower Bankstown	300 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vinh Duong & Associates	300 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Toc Dep International Hairdresser	300 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Ba Mien Bankstown	1/324 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Asian Supermarket Bankstown	5/324 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
De Oscar Hairdresser	11/324 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Jenkins Cake Shop	1/335 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Allied Travel	2/335 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Van Nghi Le	2/335 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
A-Z Convenience Store	342 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Vacant premises	344 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Money Plus	346 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
About Face Cosmetics	354 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Stream Wealth	354B CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Lil Hideout Café	357 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Alterations by Irene	1/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Fujiyama Japanese Cuisine	2/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
AGFA Accountants Pty Ltd	3/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

IH Accountants	7/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	8/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	9/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	10/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	12/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	16/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	18/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	19/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Vacant premises	20/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	21/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	22/359 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Zahid Restaurant	361 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
LH Brown & Co	366 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Elan Security	1/366 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Legal Aid Commission of NSW	369 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Quest Realty Group Bankstown	370 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Wiseberry Real Estate Bankstown	372 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Luxo Hair & Beauty	1/372 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Lawrence Removals	Shop 7/372 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Gospel Hall	374 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Library	375 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Dr George Kassir	376 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Crimcorp Defence Lawyers	378 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Dental on Chapel	380 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Vogue Unisex Hair Studio	382 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
MEGA	382 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Benchmark National Bankstown	1/382 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
O'Neill Solicitors	386 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
The Tax Factor Pty Ltd - Accountant & Tax agents Bankstown	390 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Eighteen22	392 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	398 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Lumus Imaging Bankstown	400 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Professional Dental Care	1/400 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Elders Real Estate Bankstown	2/400 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	402 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	432 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Coco Bean Café	1/434 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Aura Beauty	2/434 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Ahead of Hair	3/434 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Dib Lawyers	4/434 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

ANE Business Solutions	5/434 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
The Back Clinic	6/434 CHAPEL ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Prime Tax Aid Group	Shop 1/21 CROSS STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
For the Playerz	Shop 1/21 CROSS STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
St Vincent De Paul Society	2 EAST TERRACE BANKSTOWN	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
MKY Removalist Bankstown	3 EAST TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Battery Assist Australia	3 EAST TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Sydney Tile Solutions	13/3 EAST TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

St Euphemia College	6 EAST TERRACE BANKSTOWN	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Roly-Poly Childcare	9 EAST TERRACE BANKSTOWN	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Polish Club Bankstown	11 EAST TERRACE BANKSTOWN	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Cash Stop	1/2-4 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Mister Sydney	2/2-4 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
CHA Point Bankstown	3/2-4 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	4/2-4 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Aussie Immigration Services	5/2-4 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Vacant premises	6/2-4 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	7/2-4 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	8/2-4 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Flight Care Agency	9/2-4 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Leicester J Accounting	14/2-4 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Mechanical Institute Of Training And Technology Pty Ltd	6 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Real Estate	8 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Education and Skills Training Centre	8 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

YUM YUM Lebanese Pizza Bankstown	10 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Flix Entertainment	10 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
FutureLEgal	12 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Stormer Music Bankstown	1/12 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Truston Solicitors	14 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Mustache: Barber by Ali	14 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Edu-Kingdom College Bankstown	16 FETHERSTONE STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Eagle Eyes Group Pty Ltd	7 GREENFIELD PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Quadque Digital	1/7 GREENFIELD PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
ITEC- International Training & Education Counsel	1/7 GREENFIELD PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Recreation Sports and Aquatics Club	11 GREENFIELD PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
The Tang Hotspot & Karaoke	23 GREENFIELD PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Barber Salon	1 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Al-Madina Dawah Centre Mosque	2 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Forever Smooth Laser and Beauty Clinic	1/2 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
The Parlour for Hair	3 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Andie Lam Lawyers	5 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Ricky Travel Pty Ltd (MPSky Tour?)	5 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
K&M Hair & Beauty Lounge	7 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Al Furqan Quranic Centre	15 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
LW Williams & Associates	17 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Health	101/17 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Podiatry and Injury Clinic Bankstown	G01/17 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Face Plus Medispa, Bankstown	1/21 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Salas Projects	7/21 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Hayat House	29 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Hallani & Associates Lawyers	6/29 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Kapsis Solicitors	7/29 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
I Can Read System	2/35 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
My Favourite Physio Pty Ltd	1/44 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Chaker Accounting Services	2/44 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
4Cyte Pathology Bankstown	48 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Able Minds Clinical Psychology Services	50 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Unique Physio Bankstown	2/50 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Amplifon Bankstown	52 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Laverty Pathology	3/52 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Gastroenterology Specialist Centre	56 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Imbuity	2/56 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
CPG (Commerical Property Goup) South West	3/56 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Family Medical Practice	54 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

EMK Global Australia Education Agent	58 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Dr Leana Teston Specialist Plastic Surgeon	1/58 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Creating Links (NSW) Ltd	2/58 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Everyday Independence	1/60 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Smile Design	2/60 KITCHENER PARADE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Froggy Tuition Centre	9 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
LJ Hooker Bankstown	11 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Azimuth Surveyors	11 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Gemstrux Consulting Engineers	1/11 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Investment Plus Accounting Group	13 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Commerical Finance Corporation Pty Ltd	13 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
GovCorp Finance	13 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Dr John Simone	15 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Anytime Fitness	19 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Home World Realty	21 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Neurology	1/23 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Zein Accounting	2/23 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Millennium Physiotherapy	3/23 MARION STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown RSL Club	1 MEREDITH STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
NSW Ambulance	33 MEREDITH STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Incubate Artist Studios	80 NORTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Provide signage showing access to business, if required Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Ultimate Photography and Cinema	83 NORTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Cedar Design & Construct	83 NORTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Able & Cane Café	3/83 NORTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Grand Form Servizi Pty Ltd	Shop 4, 83/85 NORTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Love and Unity African Hairdressing salon	85 NORTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Chaplus	121 NORTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

7-Eleven Bankstown	122 NORTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Titanic Restaurant Café	49 RAYMOND STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Queen Anne English College	1/49 RAYMOND STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Glow Gym	51 RAYMOND STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Villa Blanca Reception	53 RAYMOND STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Muso's Supply and Service	1/55 RAYMOND STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Dental HQ	2/55 RAYMOND STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Glamour Sisters	3/55 RAYMOND STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

The Bellevue Venue	2-10 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Golden Night Restaurant	12 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
No 1 African Choice	1/12 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Barberz Zone	12/12 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Thai Hutt	13 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Welfare Center	15 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Restwell Newsagency	17 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impact 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaint 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bankstown Lebanese Restaurant	19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Kanawati Medical Centre	1/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Restwell Street Medical Centre	2/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Restwell Street Medical Centre	3/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Mourad's Pharmacy	4/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Dimitri's Surgery	5/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Lebanese Restaurant	7/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Manoush Delight	8/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	12/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Vacant premises	13/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	14/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vacant premises	11/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vapor Kings	6/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Merabi Groceries	10/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Merabi Groceries	9/19 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Australia Post	20 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Pink Slip Today Bankstown	20 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Shanahans Butlers Solicitors	22 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Dougies Grill Bankstown	24 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
ChiroKinetix Sports Medicine Clinic	1/24 RESTWELL STREET	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Hearing Australia	66 RICKARD ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Western Sydney Uni - Bankstown Campus	74 RICKARD ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bryan Brown Theatre and Fuction Centre	80 RICKARD ROAD	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
South Terrace Plaza	212 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Domino's Pizza Bankstown	SHOP 17/212 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

St Jude's Refuge	218 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Jasmin 1 Bankstown	222 SOUTH TERRACE BANKSTOWN	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bank of Sydney Bankstown	2/228 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Sweet City Café	1/232 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Fly Home Travels	39/232 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
MICorporation	76/232 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Mobile Mechanic & Auto Electrician	242 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Thai Village Massage and Spa Bankstown	Shop 3A/242 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Skin & Things by Kat	Shop 3B/242 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Quantum Radiology Bankstown	258 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise and vibration 	<ul style="list-style-type: none"> Project updates and monthly notifications Vibration and noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Himalaya Emporium	1/258 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Techvisor Pty Ltd	1/258 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Vaper Choice	260A SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Simplicity Funerals Bankstown	266 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Red Lantern Hotel	280 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Arab Bank Australia	304 SOUTH TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Air quality (dust) Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
GY Kids	57A THE MALL	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Success Tax Professionals	3/57 THE MALL	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Psychcentral	4/57 THE MALL	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Sassy Boutique	5/57 THE MALL	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
AMO Home Loans	1/69 THE MALL	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Just Careers Trainin	2/69 THE MALL	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

Affiniti Café	3/69 THE MALL	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Mezmerise Cafe & Restaurant	4/69 THE MALL	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Alpha Omega Education	5/69 THE MALL	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Revive Naturally	8/69 THE MALL	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
JJ Crawford	9/69 THE MALL	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Australian Global Academy	11/69 THE MALL	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Tender Loving Care Disability Services	1 WEST TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Legal Accounting Services Pty Ltd	1 WEST TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes

John R Wilson	1 WEST TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Batabil Promotion and Marketing Service	2 WEST TERRACE BANKSTOWN	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Looks Wow Dental Clinic	3/2 WEST TERRACE BANKSTOWN	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Lava Lounge Café Restaurant	4/2 WEST TERRACE BANKSTOWN	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Haramain Traiding	36/2 WEST TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts Noise 	<ul style="list-style-type: none"> Project updates and monthly notifications Noise monitoring where required Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Westcare Medical	3 WEST TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Bmcp Bankstown	2/4 WEST TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes
Volcanos Steakhouse Bankstown	Shop 1 2/4 WEST TERRACE	<ul style="list-style-type: none"> Increased traffic and parking impacts 	<ul style="list-style-type: none"> Project updates and monthly notifications Effective and timely response to any enquiries and complaints 	<ul style="list-style-type: none"> Seven (7) days prior to changes



3.4 Roles and responsibilities

The JHLOR JV CLT will be led by an experienced Community Place Manager who will provide stakeholder relations leadership and strategic guidance for the JHLORJV.

The Community Place Manager will be the primary point of contact for local businesses throughout the construction of the project.

The CLT will at all times work cooperatively with the Principal's representative and provide detailed and comprehensive communications on project progress, methodologies, impacts and opportunities.

The CLT will be able to draw on other resources from the JHLOR JV partners as required to assist with delivery of the project. The CLT will also have support from the Project Director, Interface, Safety, Quality, Environmental and Project Managers. The responsibilities of all project roles are detailed in the Project Management Plan.