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1. Existing Approved Project

Planning approval reference details (Application/Document No. (including modifications)):

SSI_8256 Sydney Metro City & Southwest — Sydenham to Bankstown
SSI|_8256 Sydney Metro City & Southwest — Sydenham to Bankstown Station: Modification 1 — October 2020

Date of Infrastructure Approval date — 12 December 2018 Type of

S lannin Critical State Significant Infrastructure
determination: | Modification 1 Approval date — 22 October 2020 prrovaglz g

Relevant background information (including EA, REF, Submissions Report, Director General's Report, MCoA):

Sydenham to Bankstown Environmental Impact Statement (EIS) — September 2017
Sydenham to Bankstown Submissions and Preferred Infrastructure Report (SPIR) — June 2018
Sydenham to Bankstown Submissions Report (SR) — September 2018

Sydenham to Bankstown Modified Conditions of Approval — October 2020

All proposed works identified in the assessment would be undertaken in accordance with the mitigation measures identified in the EIS, SPIR and SR and the Conditions of
Approval.

Description of existing approved project you are assessing for consistency:

Approved Project

The Approved Project includes construction and operation of a metro rail line, approximately 13km long, between west of Sydenham Station and west of Bankstown Station,
including ten metro stations west of Sydenham (Marrickville to Bankstown inclusive) and associated ancillary infrastructure.

Description of Approved Project between Sydenham and Bankstown
Sydney Metro City and Southwest — Sydenham to Bankstown works includes the following:

Other Project elements
e Upgrading existing bridges and underpasses

e Security measures, such as fencing

* Noise barriers

 Modifications to corridor access gates and tracks

 Augmentation of existing power supply, including new traction sub-stations
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e  Utility and rail system protection.

e Bridge protection works

e Combined Service Route

e Drainage works to reduce flooding and manage stormwater

e Provision of temporary facilities to support construction, including construction compounds and work sites

Road network — station and bridge works
Environmental Impact Statement (EIS)

As identified in Section 8.1.3 of the EIS, construction works for the Approved Project to upgrade 27 overbridge, underbridge and pedestrian footpath/walkway/underpass
structures will be required to meet current design standards, Sydney Metro operation specifications, and (in some locations) to suit the amended track alignment. The project
will involve works to each of these bridges, however the type of works required would vary and would be confirmed during detailed design. Changes to the scope may be
required based on the outcomes of investigations that would inform the final design.

The EIS considered a series of partial (involving closure of a single traffic lane) and/or full closures of bridges to enable a range of bridge upgrade works to occur. The
potential closures and diversion routes identified in the EIS were indicative only, and final changes required would be determined during detailed design and construction
planning and would be subject to additional impact assessment if required. Section 10.3.3 of the EIS states that the Cooks River / Charles Street underbridge in Canterbury
was initially identified for full and partial closures (weekends/nights over six months), with the Canterbury Road overbridge (375m to the east) being identified as an alternate
location for a rail corridor crossing.

Submissions and Preferred Infrastructure Report (SPIR)

Following feedback received during exhibition of the EIS, the project was refined to protection works only, reducing the need for longer term bridge closures and extended
traffic diversions. Section 5.9.2 of the SPIR stated that construction of protection measures on bridges for the preferred project can occur without bridge closures and would
be limited to lane restrictions at nights and / or on weekends.

Figure 1 provides locations for bridge works across the Approved Project.
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Figure 1 — Proposed location of bridge works at the Cooks River / Charles Street Underbridge circled in red (Submissions Report).
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2. Description of proposed change which is the subject of this assessment

As identified in Section 2.2.3 of the Submissions Report, upgrades to existing bridge and underpasses along the rail corridor would be required to support operations. The
proposed protection and general maintenance work at the Cooks River / Charles Street Underbridge in Canterbury, would include the following:

e Civil work (Dilapidation and site survey, trees removal, street light removal, erosion and sediment control implementation, temporary works implementation, temporary
pedestrian/cyclist path setup, sheets piles, excavation of the embankment and compaction)

« Piling (digging, cages installation, concrete pouring and site clean-up)
e Form reo pour work (Pile breakdown, pour blinding concrete, form and fix reo on pile cap, pour concrete for pile cap, strip formworks and backfill embankment)
 Beam installation (Beam assembly on site, beam installation with signage and profile strip)

« Rehab and Landscaping Work (excavate and remove piling pad, repair damaged kerb, repair damaged asphalt road, reinstate traffic signages, fence and streetlight, site
cleanup)

e Waste management (including potential acid sulfate soils).

In order to address safety impacts arising from the bridge underpass works and the constrained nature of the area, a full road closure of Cooks River/ Charles Street
underbridge for approximately three months would be required.

Whilst the EIS assessed full and partial closures (weekends/nights over six months) of Cooks River/ Charles Street underbridge, the SPIR provided changes that the bridge
works proposed as part of the preferred project will reduce the need for longer term bridge closures and extended traffic diversions and will be limited to some lane
restrictions at weekends/ nights.

This Consistency Assessment relates to the temporary full road closure of Cooks River/ Charles Street underbridge. This Consistency Assessment would assess the
additional impacts of the temporary full road closure that are required to facilitate the approved bridge works.

The temporary full road closure would involve:
e Afull closure of Cooks River/ Charles Street underbridge for approximately three months. The extent of the road closure is provided in Figure 2.
 Motor vehicle access on either side of the underbridge on Broughton Street and Charles Street for local traffic only to maintain access to properties.

e Pedestrian and cyclist paths being maintained for the entire duration of the road closure through installation of a temporary pedestrian/cyclist path setup in accordance
with the Construction Transport Management Plan (CTMP).

« Retention of emergency access through the road closure.

 Haulage to/from the construction site would be from either side of Charles Street and Broughton Street for vehicles engaged in work for the approved bridge works.
Vehicles would continue to use Canterbury Road.
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Figure 2 — Indicative location of temporary road closure at Cooks River/ Charles Street underbridge, Canterbury. Road closure highlighted in yellow.
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A comparison of the proposed temporary road closure against relevant elements of the Approved Project has been provided in Table 1.

Relevant elements of the Approved Project

Proposed change

1.1.3 Works to convert stations and the rail line to Sydney Metro operations —
other works (Appendix B of the Submissions Report)

Uparading bridges along the rail corridor

Works are required to 16 road overbridges and six underbridges located within the
project area (refer Table 1.11). The type of works required would vary and would
be confirmed during detailed design.

Generally, the bridge upgrade works would consist of providing enhanced
protection to existing bridge piers, installation of anti-throw screens, vertical
protection screens, vehicle collision barriers and general maintenance work.

Table 1.11 provided the overbridges and underbridges where works are proposed
and identified Cooks River / Charles Street Underbridge.

5.6.3 Bridges, tracks and other ancillary facilities and services (Submissions
Report)

The exhibited project outlined in the Environmental Impact Statement included
significant works to existing bridges, to be undertaken upfront and earlier than the
asset lifecycle requirement in order to utilise the proposed extended track
possessions. Following consultation and feedback from industry during the
procurement process, the duration of track possessions has been significantly
revised for the preferred project to reduce inconvenience to the community. In
addition, the retention of the exiting rail track and corridor infrastructure would avoid
direct impacts on existing bridges. As a result, the scope of works to bridges has
been revised. The intention would be to implement a phased upgrade of the
existing bridge structures where required in a similar manner to the way Sydney
Trains and Roads and Maritime approach the upgrade of their bridges. Despite
this, there would still be work undertaken to the bridges to ensure ongoing safety is
maintained and not compromised.

The preferred project includes the provision of a number of safety measures to
existing bridges, including enhanced protection to existing bridge piers, installation
of anti-throw screens, vertical protection screens, vehicle collision barriers. These
bridges are listed in Table 1.11 of Appendix B of this report. General maintenance
would also be undertaken and would include initial detailed bridge inspections by
the contractor to determine the scope of maintenance activities required.

Bridge upgrade works originally proposed in the EIS have been revised in the SPIR
to a phased upgrade of existing bridge structures and would consist of the
installation of safety and protection measures.

Although there is no change to the scope of the bridge works, the phased upgrade
of the bridges would now involve a full road closure of the Cooks River / Charles
Street underbridge for approximately three months.

This consistency assessment provides an assessment of the proposed change.
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10.3.3 Road network — station and bridge works (EIS)

In addition to the potential road network changes around stations, construction
would require partial (involving closure of a single traffic lane) and/ or full closures
of bridges that cross the rail corridor at times to enable a range of bridge upgrade
works to occur. Table 10.36 provides a summary of the potential closures, changes
to the road network, and the alternative bridge available for use during works.

Table 10.36 Bridge works — indicative closures and road network changes

Alternate location for
rail corridor crossing
and distance along
corridor to alternate
location

Type of closure
(indicative duration

for impact
assessment
purposes)

Cooks River/ Charles Full and partial closures | Canterbury Road
Street underbridge, (weekends/nights over overbridge — 375 m
Canterbury six months) east

5.9.2 Construction traffic and road network performance (SPIR)
Road network - other

Table 10.35 (Potential changes to road network for station works) and Table 10.36
(Bridge works — indicative closures and road network changes) of the
Environmental Impact Statement outlined the potential changes to roads/lanes
during construction, including temporary road and lane closures. These changes
were related to the station closures and bridge works proposed as part of the
exhibited project.

[...]

Additionally, the bridge works proposed as part of the preferred project can occur

without bridge closures and road diversions and would be limited to some lane
restrictions at night and on weekends.

Whilst the SPIR reduced the need for longer term bridge closures and extended
traffic diversions. The proposed change includes a change to the extent and nature
of the road closure as per the EIS, noting there is a change from full and partial
closures during nights/weekends over six months, to a full closure for
approximately three months.

This consistency assessment provides an assessment of the proposed change.

2.8.8 Preliminary haulage routes (Submissions Report)

Preliminary identification of haulage routes has been undertaken with consideration
to the sensitive nature of surrounding residential areas. Preliminary haulage routes
have been identified for each construction compound and other site access points
likely to be required. The preliminary routes are shown on Figure 2.6 at a regional
scale, and in more detail on Figure 2.1. The routes were developed to minimise
impacts on residential streets as far as possible, while providing the most direct
route to the arterial road network. Where possible, routes avoid movements

The identified haulage route via Broughton and Charles Streets would be from either
side for vehicles engaged in work at the bridge. The haulage route ‘loop’ isn't used
due to height restrictions at the Cooks River / Charles Street underbridge. Instead,
haulage vehicles access construction sites via Canterbury Road and would continue
to do so during the road closure.

There is no change to what has been assessed in the Approved Project.
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through town centres, such as the Marrickville town centre located on lllawarra
Road.

These preliminary haulage routes would be reviewed during detailed design and
confirmed following appointment of the construction contractor. In general, vehicle
movements would be scheduled to be undertaken outside peak periods and in
some locations (e.g. near Wiley Park and Punchbowl stations where schools are
nearby), outside school start and finish times. However, there would be a need for
some vehicle movements during these periods.

Table 1 - Comparison of the proposal with relevant elements of the Approved Project

3. Timeframe

The road closure at Cooks River/ Charles Street underbridge would occur approximately for three months to facilitate the approved bridge upgrade works.

4. Site description

The proposed road closure would take place at Cooks River/ Charles Street underbridge, Canterbury between Broughton Street and Charles Street which are local roads.
The road closure and the Approved Project are located in the Canterbury-Bankstown local government area (LGA).

The local road network surrounding the approved bridge works consist of Broughton Street in the north and Charles Street in the south and are linked by the Cooks River /
Charles Street underbridge, which accommodates a single traffic lane in each direction.

The surrounding pedestrian and cycling network are well developed. There is a shared path that runs parallel to the Cooks River and runs along the eastern side of the road
reservation, and forms part of the Cooks River Cycleway (also called the Bay to Bay Path), which runs from Settlers’ Park in Ryde to Botany Bay at Kyeemagh.

The location of the proposed works is provided in Figure 2.

5. Site Environmental Characteristics

The locality is a generally suburban area, and the adjoining land uses are zoned a mixture of SP2 (Rail Infrastructure Facility and Drainage), and R4 (High Density
Residential).

The subject site is bisected by the Cooks River / Charles Street underbridge which carries the former T3 Bankstown Line (which is currently being converted to metro
standards as part of the Sydney Metro Southwest project) and the Southern Sydney Freight Line. The site is generally bordered by the Cooks River to the west, light industrial
uses to the southeast, and high density residential to the northeast.
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There a number of heritage items of local significance located within or in proximity to the subject site, including the following:
e Canterbury Park Racecourse (item no. 1103) located approximately 120m north of the subject site - Canterbury-Bankstown Local Environmental Plan (LEP) 2023
« Federation railway bridge (item no. 195) located within the works area on Charles Street (over Cooks River)- Canterbury-Bankstown LEP 2023

e Canterbury (Cooks River) underbridge located within the works area site - RailCorp S.170 Heritage and Conservation Register (4801568) and Canterbury LEP 2012
(172) (identified in the SPIR for the Approved Project)

e Canterbury (Cooks River/Charles St) Underbridge, Main Line located directly on the subject site - RailCorp S.170 Heritage and Conservation Register (5062566)

Canterbury Railway Station is located adjacent to the Canterbury (Cooks River) Underbridge. Canterbury Railway Station Group is listed on the following heritage registers:
e State Heritage Register (SHR) (01109)
e RailCorp S.170 Heritage and Conservation Register (4801100)
e Canterbury-Bankstown LEP 2023 (190)

Impacts to site environmental characteristics are discussed in Section 10 and 11 below.

6. Justification for the proposed change

Progression of project design has identified that a temporary works piling platform will need to be constructed on Charles Street for installation of the crash beams as part of
bridge upgrade works for the Approved Project. However, the temporary works piling platform (including temporary ramps and the piling pads) would need to occupy the road
reserve so that the piling rig can access the pile location due to access restrictions from the track, bridge or rail corridor within the Cooks River / Charles Street underbridge.

The proposed temporary road closure of the Cooks River/ Charles Street underbridge is required for the following reasons:
 Ensure enhanced road safety for local vehicles during construction

* Provide safe separation of active transport route (pedestrian and cycle) and the construction zone as a result of pedestrians utilising the temporary pedestrian/cyclist path
setup

e Complete essential bridge re-enforcement work
e Provide improved construction access and efficiency for construction activities.

7. Environmental Benefit

The primary benefit of the proposed change is that it would facilitate the Approved Project required for the Sydney Metro Southwest project and would provide road safety
benefits to local vehicles during construction by providing appropriate safe diversions.

8. Control Measures
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Will a project and site specific EMP be prepared?

O Yes

Are appropriate control measures | X Yes — CEMP, OCCS and CTMP

X No

already identified in an existing

EMP? O No

9. Conditions of approval / Environmental mitigation measures

Number

Condition of Approval/ Environmental mitigation measure

Discussion on relevance and consistency for proposed change

A Community Communication Strategy must be prepared to An Overarching Community Communication Strateqy (OCCS) was prepared by Sydney
provide mechanisms to facilitate communication between the Metro on 25 October 2023.
Proponent, the relevant council(s) and the community (including . - . .

CoA B1 adjoining affected landowners and businesses, and others All consultation activities related to the road closure would continue to be managed in
directly impacted by the CSSI), during the desi,gn and accordance with the OCCS, ensuring engagement with affected residents and businesses
Construction of the CSSI and f,or a minimum of 12 months regarding road and pedestrian network changes, construction work notices, and ongoing
following the completion of Construction of the CSSI. construction updates.

Local vehicle access to residential properties and businesses on Charles Street and
Broughton Street would be maintained during the road closure using appropriate
measures to minimise disruption to vehicular access whilst also considering road safety.
During Construction, all reasonably practicable measures must There would be no impact on parking as a result of the road closure.
be implemented to maintain pedestrian and vehicular access to, | Consultation with businesses and stakeholders with the potential to be affected would be
and parking in the vicinity of, businesses and affected undertaken prior to commencement of works, to further understand how impacts to
properties. Disruptions are to be avoided, and where avoidance | pedestrian and vehicular access, and parking arrangements could be minimised and
is not possible, minimised. Where disruption cannot be determine alternate access provisions.

e minimised, alternative pedestrian and vehicular access must be Local pedestrian and cyclist access to residential properties and businesses on Charles
provided, and opportunities for parking arrangements must be Streetgend Broughton gtreet would be maintainedpdu:i)ﬁg the road closure. Through
:‘::?:;%?;f;’;:t:glsel;gfg?:e“g::rzgggaeig::'ﬁ:ts:;sg/ﬁraogge:;? movements between both sides of the Cooks River / Charles Street Road Underbridge
directions to businesses/properties must be provided before, s
and for the duration of, any disruption. Following the completion of the approved bridge works, road infrastructure repairs would

be carried out to restore normal use for local traffic. These works include road resurfacing,
repairing kerbs, reinstating traffic signage, fencing, and street lighting.
Therefore, the proposed change would be consistent with the Condition of Approval.
Safe pedestrian and cyclist access must be maintained around | g4fe pedestrian and cyclist access would be maintained on Broughton Street. Through
Work sites during Construction. In circumstances where movements for pedestrians and cyclists between both sides of the Cooks River / Charles

CoA E52 pedestrian and cyclist access are restricted or removed due to Street Road Underbridge would be maintained for the duration of the road closure.
Construction activities, an alternate route which complies with . . "
the relevant standards must be provided and signposted. Therefore, the proposed change would be consistent with the Condition of Approval.

REMM Tc3 | The impacts on the surrounding road network of lane closures The proposed closure was discussed in forums such as the Traffic and Transport Liaison
resulting from bridge works across the rail corridor would be Group (TTLG) on Wednesday 21 May 2025 and the Traffic Control Group (TCG) on
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assessed in detail, to identify the suite of management
measures to be implemented for each closure required. This
would be undertaken in consultation with Transport for NSW,
Roads and Maritime Services, the Sydney Coordination Office,
the Inner West and Canterbury-Bankstown councils, emergency
services, and relevant bus operators.

Planning for partial bridge closures would consider bus rerouting

and timetabling, with the intention of minimising impacts to bus
customers and bus operators.

Tuesday 27 May 2025 which discussed the road closure in detail and identified any
management measures to be implemented.

The following requirements were recommended for the duration of the road closure:
e Pedestrian access must be maintained for the duration of the road closure.

e  Cyclist access must be maintained for the duration of the road closure, with a
designated dismount zone allowing cyclists to walk their bikes under the bridge.

e  Access to/from the Cooks River pedestrian bridge must be maintained for the duration
of the road closure.

e Access to local residential and commercial properties must be maintained for the
duration of the road closure.

e During non-working hours, the site must be left in a safe condition, with barriers
equipped with flashing lights and positioned away from potential hazards.

No buses use Broughton Street or nearby Charles Street for regular timetabled services

which would necessitate changes to bus routing or timetabling.

Therefore, the proposed change would be consistent with the Revised Environmental
Mitigation Measure.

A construction traffic management plan would be prepared and
implemented prior to construction. The plan would be prepared
in accordance with the Construction Environmental
Management Framework, and would detail, as a minimum:

¢ how traffic would be managed when construction works are
being carried out

The existing CTMP will be used to manage the proposed road closure, road safety and
pedestrian/cycling access which would be maintained for the duration of the road closure.
The CTMP would be updated accordingly to document the revised arrangement and any

REMM TC8 proposed control measures informed by consultation with affected businesses and
e the activities proposed and their impact on the road network | stakeholders.
and on road users Therefore, the proposed change would be consistent with the Revised Environmental
e how these impacts would be addressed. The plan would be | Mitigation Measure.
prepared in consultation with the Traffic and Transport
Liaison Group and would be approved by the relevant
authority before construction commences.
Directional signage and line marking would be used to direct Signage and line marking measures identified in the existing CTMP would be used to
and guide drivers, pedestrians, and other road users’ past manage pedestrian, cycling and motor vehicle access which would be maintained during
REMM TC14 construction compounds and work sites, and on the surrounding the road closure.

road network. This may be supplemented by variable message
signs to advise drivers of potential delays, traffic diversions,
speed restrictions, or alternate routes

Therefore, the proposed change would be consistent with the Revised Environmental
Mitigation Measure.
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The community would be notified in advance of proposed road and pedestrian network
The community would be notified in advance of proposed road changes through appropriate forms of community notification including VMS boards
REMM TC17 | and pedestrian network changes through appropriate forms of informing local traffic conditions, local monthly construction notification, specific
community notification. notifications with details about this work, and offerings of briefings to directly impacted
residents.
Pedestrian, cyclist, and motorist safety in the vicinity of the Road safety and the safety of pedestrian and cyclist in the vicinity of the Approved Project
REMM TC19 construction sites would be addressed during construction will be maintained through implementation of measures identified in the existing CTMP.
planning and development of the construction traffic Therefore, the proposed change would be consistent with the Revised Environmental
management plan. Mitigation Measure.
Local pedestrian and cyclist access to residential properties and businesses on Charles
Street and Broughton Street would be maintained for the duration of the road closure.
Access for residents, businesses, and community infrastructure | Through movements between both sides of the Cooks River / Charles Street Road
would be maintained. Where disruption to access cannot be Underbridge would be maintained for the duration of the road closure.
REMMTCS0 2Z2:1dpeadn,t:c:?fs:flft:<t:|tzz \g]%u;g:iee:qge;i'%mmzrtgi:;gers and Local vehicle access to residential properties and businesses on Charles Street and
- : W Broughton Street would be maintained during the road closure using traffic control.
requirements and to discuss alternatives.
Therefore, the proposed change would be consistent with the Revised Environmental
Mitigation Measure.
Access to stations and surrounding properties for emergency Access to surrounding properties for emergency vehicles would be provided for the
vehicles would be provided at all times. Emergency service duration of the road closure. Emergency service providers would continue to be consulted
REMM TC21 providers (i.e. police and ambulance) would be consulted with to ensure they are aware of any changes to Cooks River / Charles Street Road
throughout construction to ensure they are aware of station Underbridge.
closures, changes to access, including bridge lane closures, and | Therefore, the proposed change would be consistent with the Revised Environmental
changes to station or rail corridor access. Mitigation Measure.

Will the proposed change be consistent with the conditions of B Yes
approval? 0 No
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10. Impact Assessment — Construction

Biodiversity

Nature and extent of impacts (negative

and positive) during construction (if
control measures implemented) of the
proposed change, relative to the relevant
impact in the Approved Project

Biodiversity impacts were assessed in Chapter
22 (Biodiversity) and Technical Paper 9
(Biodiversity assessment report) of the EIS as
part of the Approved Project.

No change from the Approved Project.

: Do any Endorsed
Proposed Control Measures in C?:]‘;'::;nt CoA need

addition to project CoA and to be
REMMs YN changed? Comments

Y/N

No additional measures required.

Water

Hydrology, flooding and water quality impacts
have been assessed in Chapter 21 (Hydrology,
flooding and water quality) and Technical Paper 8
(Hydrology, flooding and water quality
assessment) of the EIS as part of the Approved
Project.

No change from the Approved Project.

No additional measures required. Y N

Soils and contamination

Soil and contamination impacts have been
assessed in Chapter 20 (Soils and
contamination) of the EIS as part of the Approved
Project.

The proposed bridge works would include ground
disturbance to complete associated civil work,
sheets piles installation, excavation of the
embankment and compaction, piling, and
landscaping works.

As a result, Acid Sulfate Soils (ASS) are
expected in the subject site, and would me
managed, treated and disposed of appropriately
in accordance with the CoA and REMMs for the
Approved Project.

No change from the Approved Project.

No additional measures required.
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Nature and extent of impacts (negative Consistent Do any Endorsed

and positive) during construction (if Proposed Control Measures in Impact CoA need
control measures implemented) of the ~ addition to project CoA and — to be

proposed change, relative to the relevant REMMs changed? Comments

impact in the Approved Project Y/N

Air quality impacts have been assessed in Y =
Chapter 23 (Air quality) of the EIS as part of the
Approved Project.

As a result, dust generated from excavation and
pavement removal, as well as emissions from No additional measures required.
plant and machinery would likely generate air
quality impacts. However, these are anticipated
to be localised and minimal and would be
managed in accordance with existing measures.

No change from the Approved Project.

Air quality

Noise and vibration impacts have been assessed Y =
in Chapter 12 (Noise and vibration) and Appendix
E (Noise and vibration assessment) of the SPIR
as part of the Approved Project.

The nearest residential receiver is located
approximately 45 metres to the northwest and the
nearest commercial receiver is directly adjacent
to the approved bridge works. The construction No additional measures required.
works that would generate noise and vibration
include civil works, Form reo pour works, beam
installation, and rehabilitation and landscaping.
This has the potential for localised noise impacts;
however, any impacts were considered to be
consistent with those already assessed in the
Approved Project.

No change from the Approved Project.

Noise and vibration

Impacts to Aboriginal culture and heritage have Y =
been assessed in Chapter 15 (Aboriginal
heritage) and Technical Paper 4 (Aboriginal No additional measures required. Y N
heritage assessment) of the EIS and Appendices
| (Archaeological Assessment and Research

Aboriginal Culture and
Heritage
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Nature and extent of impacts (negative Consistent Do any Endorsed

and positive) during construction (if Proposed Control Measures in Impact CoA need
control measures implemented) of the  addition to project CoA and — to be
proposed change, relative to the relevant REMMs changed? Comments
impact in the Approved Project Y/N
Design Report) and J (Aboriginal Cultural
Heritage Assessment Report) of the SPIR.

No change from the Approved Project.

Impacts to historic heritage have been assessed Y -
in Chapter 14 (Non-Aboriginal heritage) and
Appendix F of the SPIR as part of the Approved
Project.

There a number of local heritage items located
within or in proximity to the subject site, which
include:

e Canterbury Park Racecourse (item no.
1103) - Canterbury-Bankstown Local
Environmental Plan 2023

e Federation railway bridge (item no. 195)
- Canterbury-Bankstown Local
Environmental Plan 2023

Historic Heritage »  Canterbury (Cooks River) underbridge - | No additional measures required. Y N
RailCorp S.170 Heritage and

Conservation Register (4801568) and
Canterbury LEP 2012 (172) (identified in
the SPIR for the Approved Project)

e Canterbury (Cooks River/Charles St)
Underbridge, Main Line - RailCorp
S.170 Heritage and Conservation
Register (5062566)

Canterbury Railway Station is located adjacent to
the Cooks River / Charles Street Road
Underbridge. Canterbury Railway Station Group
is State heritage listed and listed on the following
heritage registers:
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Nature and extent of impacts (negative Consistent Do any Endorsed

and positive) during construction (if Proposed Control Measures in Impact CoA need
control measures implemented) of the  addition to project CoA and — to be

proposed change, relative to the relevant REMMs changed? Comments

impact in the Approved Project Y/N

e SHR (01109)

e RailCorp S.170 Heritage and
Conservation Register (4801100)

e Canterbury-Bankstown LEP 2023 (190)

Whilst the bridge works are approved works
under the project, the temporary road closure
would require a temporary pedestrian/cyclist path
setup, signage and fencing required for the road
closure.

Appendix F (Non-Aboriginal heritage) of the SPIR
identified that there would be minor visual impact
on Cooks River/Charles St Underbridge due to
the implementation of throw screens and vehicle
protection. However, views are very limited to
Canterbury Railway Station.

The proposed temporary closure and associated
construction works would not affect the
significance of the above-mentioned Heritage
items, including their industrial setting and
landmark qualities. Any visual impacts associated
with the establishment of the temporary closure
would be minor and temporary in nature and
would have negligible visual impacts to the
setting of the items.

Community and socio-economic impacts have Y =
been assessed in Chapter 17 (Socio-economic
impacts) and Technical Paper 5 (Social impact

No additional measures required.
assessment) of the EIS as part of the Approved 9

Community and socio-

economic Project.
There is potential for temporary minor impacts,
by way of inconveniences during the closure of
OFFICIAL
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Nature and extent of impacts (negative

and positive) during construction (if
control measures implemented) of the
proposed change, relative to the relevant
impact in the Approved Project

the Cooks River / Charles Street Road
Underbridge for pedestrians and general traffic
during construction

These potential impacts would be minimised as
far as possible by the implementation of the
construction traffic, transport, and access
management measures identified in the CTMP
including temporary pedestrian/cyclist path setup,
signage and fencing required for the road
closure.

The community would be notified in advance of
the proposed road and pedestrian network
changes through appropriate forms of community
notification including VMS boards informing local
traffic conditions, local monthly construction
notification, specific notifications with details
about this work, and offerings of briefings to
directly impacted residents.

Proposed Control Measures in
addition to project CoA and

REMMs

Consistent
Impact

YIN

Do any
CoA need
to be
changed?

YIN

Endorsed

Comments

Traffic and transport impacts have been
assessed in Chapter 10 (Construction traffic,
transport and access) and Appendix D (Traffic
transport and access assessment) of the SPIR as
part of the Approved Project.

To facilitate the construction works of the

A Temporary Full Road Closure
Permit must be obtained from
Canterbury-Bankstown Council
prior to any full road closure
works — any requirements of this
permit must be implemented.

Traffic and transport Approved Project, a full road closure of Cooks Proposed temporary full/partial | y N
River / Charles Street Underbridge (refer to road closures was presented to
Figure 2 of this Consistency Assessment for the the Traffic Control Group (TCG)
extent of the closure) for approximately three and Traffic & Transport Liaison
months would be required. Group (TTLG) meetings and
comments/concerns raised by
the relevant stakeholders were
Temporary road closure considered.
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Nature and extent of impacts (negative

and positive) during construction (if
control measures implemented) of the
proposed change, relative to the relevant
impact in the Approved Project

A full/partial road closure and traffic diversion
over 6 months was initially sought for the
upgrade of the Cooks River / Charles Street
Underbridge in the EIS before subsequently
being refined to lane restrictions on nights and
weekends in the SPIR.

However, due to the nature of the work, site
constraints, and lack of access from the bridge, a
full road closure of Cooks River / Charles Street
Underbridge for approximately three months
would be required.

The proposed road closure is therefore an
additional impact that was not considered in the
Approved Project due to changes made in the
SPIR. However, the road closure would be
localised and is required to ensure road safety for
local vehicles during the essential bridge upgrade
works.

Reduced capacity caused by the prevention of
through movements by motor vehicles between
both sides of the Cooks River / Charles River
Underbridge may result in some minor
congestion as general traffic would use alternate
routes such as a diversion via Canterbury Road.
Local traffic will continue to be provided access.

This impact would be temporary and can be
mitigated under existing CoAs and REMMs and
implementation of the CTMP.

Parking

A no-stopping zone is currently in place on the
section of Broughton Street that is directly
adjacent to the Cooks River. Except for the

Consistent Do any Endorsed

Proposed Control Measures in e CoA need
addition to project CoA and P to be
REMMs YN changed? Comments

YIN

Pedestrian access must be
maintained for the duration of
the road closure.

e Cyclist access must be
maintained for the duration of
the road closure, with a
designated dismount zone
allowing cyclists to walk their
bikes under the bridge.

e Access to/from the Cooks River
pedestrian bridge must be
maintained for the duration of
the road closure.

e Access to local residential and
commercial properties must be
maintained for the duration of
the road closure.

e  During non-working hours, the
site must be left in a safe
condition, with barriers equipped
with flashing lights and
positioned away from potential
hazards.
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Nature and extent of impacts (negative Consistent Do any Endorsed

and positive) during construction (if Proposed Control Measures in Impact CoA need
control measures implemented) of the  addition to project CoA and — to be

proposed change, relative to the relevant REMMs changed? Comments

impact in the Approved Project Y/N

southbound lane between the access driveway of
Units 13-24 of 10 Broughton Street, and the
Cooks River / Charles Street Underbridge where
on-street parking spaces are available.

The construction site for the approved bridge
works would be directly located directly
underneath and adjacent to the bridge.
Therefore, no on-street parking spaces will be
lost.

Haulage routes

Haulage route along Charles Street and
Broughton Street is detailed in Figure 2.1 of the
Submissions Report.

Due to a height restriction of 3.65m at the
underbridge, haulage vehicles access the
construction compounds on Broughton Street
and Charles Street using Canterbury Road and
would continue to do so during the road closure.

There would be no change to haulage routes as
a result of the proposed temporary road closure.

Access

Access to residential and commercial properties
on Broughton Street and Charles Street will be
maintained for the duration of the road closure.
Access will be for local traffic only and would be
managed by traffic control and measures
identified in the CTMP.

The road closure would cause a temporary
disruption to motor vehicles users as through
movements between both sides of the Cooks
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Nature and extent of impacts (negative Consistent Do any Endorsed

and positive) during construction (if Proposed Control Measures in Impact CoA need
control measures implemented) of the  addition to project CoA and — to be

proposed change, relative to the relevant REMMs changed? Comments

impact in the Approved Project Y/N

River / Charles Street Underbridge will not be
permitted. The proposed change would be
temporary in nature and any associated impacts
would continue to be managed in accordance
with the CTMP and relevant CoA/REMMs for the
project.

Active transport (walking/cycling)

Pedestrian and cyclist access to residential and
commercial properties on Broughton Street and
Charles Street would be maintained for the
duration of the road closure. A temporary
pedestrian/cyclist path would be implemented for
the duration of the temporary road closure as the
shared path which forms part of the Cooks River
cycleway would be temporarily closed for
pedestrian and cyclist use. Sydney Metro would
continue to provide safe pedestrian and cyclist
access and signposting at the construction site,
in accordance with CoA E52.

Waste and resource management impacts have Y -
been assessed in Chapter 26 (Waste

Waste and resource management) of the EIS as part of the Approved
management Project.

No additional measures required.

No change from the Approved Project.

Visual impacts have been assessed in Chapter Y =
19 (Landscape character and visual amenity) and
Appendix G of the SPIR (Landscape and visual
Visual impact assessment) as part of the Approved
Project.

Appendix G Section 5.1.2 provides that the
station precinct is of local landscape sensitivity,

No additional measures required.

OFFICIAL
© Sydney Metro 2023 Page 22 of 29

SM-17-00000111 TfNSW 90 — CA - Cooks River/ Charles Street underbridge temporary full road closure



Metro Body of Knowledge (MBoK)

(Uncontrolled when printed)

()3
NSW

GOVERNMENT

sydney
METRO

Nature and extent of impacts (negative

and positive) during construction (if
control measures implemented) of the
proposed change, relative to the relevant
impact in the Approved Project

resulting in a minor adverse landscape impact as
a result of construction activities at Canterbury
Station and station precinct.

Section 5.2.3 provided an assessment of daytime
visual amenity impacts. The visual impact of the
Approved Project would be minor adverse during
construction in views from Broughton Street and
Canterbury Road.

The views from residential properties to the
northwest of the station, on Charles Street, would
be negligible.

The assessment in the Approved Project did not
assume the temporary full road closure of Cooks
River / Charles River underbridge and the
associated supporting infrastructure.

As a result of the approved bridge works and
temporary road closure, associated vehicles,
equipment, plant, signage and hoarding will have
a minor but temporary impact on the adjoining
locality including on the community, active
transport network and local heritage items.

No change from the Approved Project.

Proposed Control Measures in
addition to project CoA and

Consistent
Impact

REMMs L

Do any
CoA need
to be
changed?

YIN

Endorsed

Comments

Land use and property impacts have been
assessed in Chapter 16 (Land use and property)

and access in order to complete the approved
bridge works.

Land use and property of the EIS as part of the Approved Project. No additional measures required. Y N

No change from the Approved Project.

The proposed change would respond to the need =
Hezard and sk for road/pedestrian safety, improved construction | No additional measures required. v N
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The proposed road closure and temporary
pedestrian/cyclist path setup would be in place in
order to improve the safety of pedestrian, cyclists
and vehicles during the construction activity.
Other No change from the Approved Project. No additional measures required. N Y =
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11. Impact Assessment — Operation

The proposed works are during construction only.

Nature and extent of impacts (negative Do any Endorsed

Consistent

and positive) during construction (if Proposed Control Measures in Impact CoA need
control measures implemented) of the  addition to project CoA and YIN to be
proposed change, relative to the relevant REMMs changed? Comments
impact in the Approved Project Y/N

Biodiversity No change from the Approved Project. Not applicable N/A N Y -
Water No change from the Approved Project. Not applicable N/A N Y -
Soils and contamination No change from the Approved Project. Not applicable N/A N Y -
Air quality No change from the Approved Project. Not applicable N/A N Y =
Noise and vibration No change from the Approved Project. Not applicable N/A N Y =
Aboriginal Culture and No change from the Approved Project. Not applicable

. N/A N
Heritage Y =
Historic Heritage No change from the Approved Project. Not applicable N/A N Y =
Community and socio- No change from the Approved Project. Not applicable N/A N
economic Y -
Traffic and transport No change from the Approved Project. Not applicable N/A N Y -
Waste and resource No change from the Approved Project. Not applicable N/A N
management Y -
Visual No change from the Approved Project. Not applicable N/A N Y =
Land use and property No change from the Approved Project. Not applicable N/A N Y =
Hazard and risk No change from the Approved Project. Not applicable N/A N Y =
Other No change from the Approved Project. Not applicable N/A N Y -
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12. Consistency with the Approved Project

Is the project (including the proposed
changes) consistent with the conditions
of approval?

Response

The proposed change would be consistent with the Conditions of Approval.

Is the project (including the proposed
changes) consistent with the objectives
and functions of elements of the
Approved Project?

The proposed change is consistent with the objectives and functions of the Approved Project.

The purpose of the proposed change is to facilitate the bridge upgrade works on the Cooks River / Charles Street Underbridge
which are approved works under the Sydenham to Bankstown Project; as well as to provide improved pedestrian safety around the
construction site, improved road/driver safety by minimising interface with private vehicles and heavy vehicles and improved
construction and access for the bridge upgrade construction activities for the Approved Project.

Are the environmental impacts of the
proposed change consistent with the
impacts of the approved project?

The proposed change would result in temporary and localised changes to traffic and transport impacts on Broughton Street and
Charles Street with the full road closure of the Cooks River / Charles Street Underbridge. However, the closure is necessary to
ensure pedestrian and road safety for local vehicles during construction of the essential bridge upgrade works within the Approved
Project. Access would continue to be maintained for pedestrian and cyclists through the implementation of a temporary
pedestrian/cyclist path setup, and local traffic would have access maintained. General traffic would have a designated diversion via
Canterbury Road.

Are there any new environmental
impacts as a result of the proposed
works/project changes?

The proposed change introduces a new environmental impact on traffic and transport, with the temporary full closure of the Cooks
River / Charles Street Underbridge eliminating motor vehicle access between both sides. However, the road closure would be
temporary and localised to safely undertake the bridge upgrade works as part of the Approved Project, and the full road closure
would facilitate safe road/pedestrian safety and improved construction access for the works.

Are the impacts of the proposed
activity/works known and understood?

Yes. The impacts of the proposed change are known and understood.

Are the impacts of the proposed
activity/works able to be managed so as
not to have an adverse impact?

Yes. The impacts can be managed with the existing REMMs, CoAs and management plans for the project.

Would any Conditions of Approval be

above assessment)?

required to be changed as a result of O Yes
the proposed change (having regard to No
the above assessment)?

Is the proposed change/s consistent ® Yes
with the approval (having regard to the 0 No
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13. Other Environmental Approvals

A Full Road Closure Permit must be obtained from Canterbury-Bankstown Council prior to any full road
closure works — any requirements of this permit must be implemented.

Identify all other approvals required for the proposed works:

14. Recommendation

Based on the above impact assessment, and with reference to the Sydney Metro Sydenham to Bankstown EIS, SPIR and Submissions Report,
including the conditions of approval, it is recommended that:

Tick relevant box

The proposed change has negligible or more than negligible impacts on the environment or community however is consistent with the Approval,
including the conditions of approval. The proposed impacts are consistent with those assessed for the Approved Project (i.e., does not trigger a \/
change to the conditions of approval).

The proposed change is not consistent with the Approved Project including the conditions of approval and would be subject to a separate
modification application.

The proposed change is not substantially the same as the Approved Project and is considered a radical transformation. A new planning pathway
should be considered.
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Author certification

| certify that to the best of my knowledge this Consistency Checklist:
« Examines and takes into account the fullest extent possible all matters affecting or likely to affect

the environment as a result of activities associated with the proposed change; and

Examines the consistency of the proposed change with the Approved Project; is accurate in all
material respects and does not omit any material information.

Name: Marlo Igna
Signature:
Title: Planning Approvals Officer
Company: Sydney Metro Date: 28 May 2025

Assessment Supporting Signature

Application supported and submitted by

Name: Emmanuel Smith Date: 29 May 2026
Title: Environment Manaaer Minor Amendment made to CA
— Comments: on 29/5/2026
Signature:
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Assessment Endorsement

Based on the above assessment, are the impacts and scope of the proposed change consistent with
the existing Approved Project?

Yes O The proposed change is consistent with the Approved Project and no further
assessment is required.

No O The proposed change is not consistent with the Approved Project.

A modification or a new activity approval/ consent is required. Advise Senior Project Manager of
appropriate alternative planning approvals pathway to be undertaken.

Endorsed by

Name: Cathy Lestrange Date: 29 May 2026

Minor edits made to extend time frames
A/Senior Manager

HiRe: Planning Approvals
Comments:
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